

Municipal Dashboard & User Stories

2m

- User Story 24
 - Status: Completed.
 - Requirement: Implementation of a dashboard for access was necessary to fulfill this story.
- User Story 20 & 22
 - Related to municipal dashboard functionality and "2024" context.
 - Story 22: Displays list of assigned service requests.
- Filtering Implementation
 - Status: Pending/Incomplete.
 - Missing filters: Status, Ward, and Severity.
 - **Agreement:** Adding the missing filters is considered a simple follow-up task.

Sprint Task Allocation & Status

- **User Story 49 (Analytics):** Subject considered complete as Kiran previously developed the analytics page.
- **User Story 22 (Filtering):** Functionality partially implemented; list of service requests is visible, but filtering by status and security is pending.
- **User Story 20 (Resolved Requests):** Functionality likely covered by existing "My Requests" view; potential addition of a "Closed" status option discussed.
- **User Story 24:** Confirmed as utilized/implemented.
- **Agreement:** Speaker 1 to select new user stories since existing dashboard and request features are already implemented.

Dashboard Integration Strategy

2m

- **Architectural Conflict:** Discrepancy noted between current Main branch (lacking Tenders) and Kiran's local dashboard version.
- **Proposed Modification:** Kiran to overhaul the primary dashboard while preserving Speaker 2's existing service request and request detail components.

- **Navigation:** Current login flow redirects to an older dashboard version; alignment required to merge Kiran's new UI with existing logic.

Dashboard Integration and Merge Conflicts

- Objective to swap out dashboard while retaining existing request details.
- Confusion noted regarding the version of the dashboard currently on the `main` branch.
- Speaker 2 merged public branch previously to resolve conflicts; Kiran suggests the pull request may not have been officially accepted yet.

Debugging Main Branch Errors

7m

- Critical error identified on the `main` branch during application sign-in.
- Error message: `intermediate value. the application is not a function .`
- Additional console error: `to uppercase` failing, potentially related to null values.
- UI/UX issues reported regarding `no roots matched` for specific locations.
- Error hypothesized as a Cross-Origin (CORS) issue or VPN-related, though Kiran dismissed these as non-contributory.
- **Agreement:** Kiran to run the application on `localhost` to isolate environment-specific bugs from the main codebase.

Debugging Login and Dashboard Routing

- Error message "no roots matched" identified during navigation to dashboard.
- Bug investigation focused on `.toUpperCase()` usage in `login.js` or dashboard redirection logic.
- UI performance on the request page noted as "choppy" following recent UI improvements.
- **Agreement:** Implementation of a loading state suggested as a temporary fix for UI latency.

User Story Status and Image Submission

10m

- Kiran requested a recap of active and completed user stories for documentation purposes.
- Speaker 2 currently focused on merging code and passing test cases for their assigned portion.
- Image submission functionality identified as incomplete; current implementation uses a placeholder.
- Missing database integration for actual image storage noted as a blocker.
- **Agreement:** Speaker 2 to prioritize the "image submission fix" sub-issue to replace the temporary placeholder with functional database storage.

Database and Filtering Development

- Speaker 2 addressing image storage limitations currently managed via placeholders.
- Work scheduled for a "sub issue" regarding the image submission fix to replace temp groups.
- **Agreement:** Speaker 2 to implement filtering by status and keywords as defined in existing user stories.
- Assignment of three specific tasks to Speaker 2 to ensure tracking.

User Story Reassignment and Tracking

13m

- Speaker 1 identifying overlap in worker dashboard stories; existing implementations already completed by Kiran and Speaker 2.
- User Story 49 requires verification by Kiran to confirm completion status.
- New stories related to the Admin Dashboard to be selected by Speaker 1 with a Saturday deadline.
- **Agreement:** Filtering tasks and User Stories 20 and 24 to be moved to Iteration 3.
- Kiran investigating "two upper case" error appearing within the project codebase.

Iteration Management and User Stories

- User Story 49 confirmed completed by Kiran.
- Discussion regarding User Stories 20, 24, and 49 for iteration tracking.
- Filtering features potentially deferred to Iteration 3.
- **Agreement:** Misplaced user stories in incorrect repositories to be deleted and recreated in the correct repository manually.

Worker Verification Updates

- Pull Request (PR) submitted regarding worker verification logic.
- System message updated for users without accounts on the web application.
- Worker verification changes intended to resolve previous login display issues.

Repository and Tracking Administration

16m

- GitHub feature for bulk moving stories identified as limited to personal repositories only.
- Manual reassignment of tasks to both speakers for tracking purposes.
- **Agreement:** Individual members to manually fix story placement due to repository restrictions.

Sprint Velocity and User Stories

- Eight user stories required for current sprint per Adresha.
- Target of 2–3 stories per developer suggested to improve project quality.
- Some user stories are already completed but remain in the backlog/in-progress column.
- User stories often overlap, allowing for simultaneous completion of multiple items.

Dashboard Integration and Routing

18m

- Dashboard UI fixed and updated to a new version.
- Worker dashboard transitioned to a new page design.
- **Agreement:** Code for "available" requests to be moved to the `/available` route.
- Logic clarification: "Available" route designated for unclaimed requests; separate route needed for user-specific requests.
- Firebase rules and email notifications under review to prevent commitment breaks.

Worker Dashboard UI and Logic

- UI alignment issues identified in the "requested" display on the left panel.

- Worker dashboard functionality split between "My Queue" (claimed requests) and "Available" (unclaimed requests).
- **Agreement:** Kiran to refactor the display into a separate object to resolve visual layout errors.
- **Agreement:** Speaker 2 to integrate current work into "My Queue" and update the style sheet using colors from Kiran's dashboard.
- Claude AI suggested as the tool for automating CSS class and color swaps to maintain styling consistency.

Worker User Completion & Filtering

- Completion of the worker dashboard signifies the finalization of the "Worker" user persona.
- Priority placed on the image definition solution and filtering functionality.
- **Agreement:** Speaker 2 to prioritize filtering options to finalize the worker module over the next two days.

Messaging System Testing

20m

- Messaging functionality remains untested in a live environment.
- End-to-end test requires a "Resident" account to create a profile and submit a formal request.
- Objective is to verify real-time communication between residents and workers post-submission.

Messaging Feature Status

- Integration of resident-to-worker message boards completed but pending full end-to-end testing.
- Test workflow requires a resident account, service request submission, and worker-initiated messaging.
- Resident dashboard successfully implemented and available for review.
- **Agreement:** Testing scheduled for following day.

Priority and Differentiation

- Messaging identified as a "differentiator" feature for grade boosting rather than a core project requirement.
- Core requirements outstanding include analytics, essay data request management, and public dashboards.
- **Agreement:** Messaging functionality remains a secondary priority to essential project deliverables.

Technical Coordination

23m

- Request submission functionality confirmed as operational.
- Advice issued to pull latest code updates before testing new service requests to avoid version conflicts.
- Communication hindered by connectivity issues during the discussion of user stories.

Feature Integration & Testing

- Messaging components utilized as project "differentiators" to boost marks.
- Kiran confirmed messaging backend implementation is complete; live testing currently underway.
- **Agreement:** Implementation confirmed as functional pending immediate test results.

Task Allocation & Admin Dashboard

- Speaker 1 to transition to Admin Dashboard tasks.
- Focus areas for Admin include analytics or dashboard suggestions.
- Discussion regarding "Public Dashboard" tasks; noted as potential last-minute additions.

Resident Features & User Stories

25m

- User Story 12 (visible ward boundaries on submissions) confirmed complete.
- Clarification provided on ward boundaries: feature allows residents to see specific ward locations for requests.
- Discrepancy noted regarding User Story 12 being placed in the wrong repository; Speaker 1 to migrate to correct location.

- Kiran estimate: 2 to 4 resident-related user stories currently finalized.

Resident User Stories & Testing

- Kiran has completed approximately 2–4 user stories related to resident functionality.
- Feature focus: Ability for residents to cancel or withdraw their own service requests.
- **Agreement:** Kiran to double-check the exact count of completed resident stories.

Database Manual Configuration

28m

- Manual database manipulation required to test service request self-assignment.
- Service Request Collection Updates:
 - Status flag must be set to integer value `1`.
 - Data type for status is confirmed as an Integer, not a String.
- Assignment Collection Logic:
 - New document must be created in the `assignments` collection.
 - `requestUID` field must match the document name of the specific service request.
- Architecture Note: Assignments exist as a separate collection to support potential future functionality of assigning multiple workers to a single request.

Service Request Implementation Strategy

- Document updates involve editing the existing document, copying relevant fields, and utilizing the Request UID (document name).
- Implementation requires updating the status on `service request` and adding a new document to `assignments`.
- **Agreement:** Implementation deferred until Speaker 2 completes the "accepting" functionality to ensure version compatibility.

Status Naming Conventions and Data Types

- Speaker 2 transitioned status values to integers in `constants.js` to avoid casing inconsistencies (all-caps vs. sentence case) and improve extensibility.
- Soodyall argued against integer usage, citing poor readability and preference for a standardized string format.

- **Agreement:** All-caps string format preferred over integers to resolve merge conflicts and naming discrepancies.

Next Steps and Timelines

30m

- Soodyall to return in approximately 45 minutes to begin local branch implementation.
- Branch merging scheduled for completion tonight.