

Development Progress & Testing

- **Kiran Soodyall** status update:
 - UML diagram: Scheduled for tomorrow morning.
 - Routing: Deferred to **Sam** (already completed).
 - Code updates: Added test cases for "Update code."
 - Viewer utility: Added test cases; coverage estimated at 90–100%.
- **Sam** status update:
 - Current task: Verifying recent contributions and pending items.
- **Agreement:** Participants to "poke" each other regarding updates and push notifications.

Meeting Logistics

2m

- Group meeting in progress.
- New participant invited to join the meeting session without specific agenda items required.
- Transitioned to **Sam** for next status report on completed and upcoming tasks.

Iteration Progress and Testing Coverage

- Sam focused on API test cases and utility.js coverage.
 - Test cases for utility.js completed.
 - Request form tests modified to reach 100% completion.
 - Claim request task confirmed as finished.
- **Agreement:** Sam to complete UML diagram by tomorrow to meet Monday's schedule.
- **Agreement:** Sam to move completed user stories to the "Done" column on the current iteration board.

Logic Fixes and Documentation

- Germaine attempted diagram creation; rework required due to missing elements.

- Login.js bug identified and resolved by Germaine.
- Unit tests written for newly developed code.
- **Agreement:** Germaine to finalize updated diagrams by tomorrow.

User Story Conflict

3m

- Redundancy identified in user story assignments between Thendo and Sam.
- Sam completed user stories previously intended for Thendo, leading to a task overlap.
- Thendo required to select a new session/task due to the conflict.
- Discrepancy noted regarding task communication and visibility on the board.

Main Branch Failure

- Deployment failure identified on the main branch by Kiran.
 - System status reported as "Webapp unavailable" despite passing all automated tests.
 - Germaine confirmed local testing was bypassed in favor of automated test suites.
- Code changes involved login redirection logic for workers, residents, and admin pages to prevent landing page loops.
- Kiran investigating specific pull requests to isolate the cause of the break.

UI Development and User Stories

7m

- Development of a specific UI for worker-level Request Management proposed by Sam and Thendo.
 - **Agreement:** Kiran confirmed the necessity of a dedicated UI for workers.
- Current blocker on user story progression due to missing diagrams for two specific models.
- No user stories can be executed until model diagrams are finalized.

Sprint Task Alignment & Worker UI

- Kiran tasked with fixing existing breaks and making progress on Worker UI development.

- Development of User Stories postponed until UML diagrams for the two models are finalized.
- **Agreement:** Worker task updates and comments to be logged tomorrow to reflect progress despite missing user stories.

Backend and Frontend Integration

- Backend development scheduled for today by Sam to avoid immediate integration bottlenecks.
- Frontend work to follow tomorrow once backend logic is stable.
- Projected goal to have a functional call or sync by end of day tomorrow.
- **Agreement:** Backend and frontend tasks to be decoupled to allow for independent progress.

API Research & Requirements

9m

- Thendo dedicated session to API research and session management for worker information retrieval.
- New section of user stories required to accommodate incoming requirements this week.
- Focus remains on finishing UML diagrams as the primary blocker for upcoming tasks.
- Sam to handle immediate requirement updates as they arrive.

Backlog Refinement and Categorization

- New user story requirements expected for Sprint 3.
- Current backlog categories (e.g., Request Management) noted as too broad.
- Resident and Worker roles currently combined under Request Management; perceived need for further granular splitting.
- **Agreement:** A dedicated backlog review meeting will be scheduled for the next sprint to reorganize and divide tasks more effectively.

Deployment Hurdles and Azure Credits

12m

- Deployment failed due to usage limits being exceeded on the Azure F1 (free) tier.

- Downtime expected until the end of the month or until a new resource is provisioned.
- Potential workaround identified using individual student credits (100 credits per student).
- Kiran to investigate alternative deployment solutions.
- Discussion regarding whether Azure is a strictly mandated requirement or if other platforms are permissible.