

Code Duplication & Server Architecture

2m

- Code migration from frontend to `SRC backend` folder
 - Sam duplicated frontend code to backend to handle port request
 - Logic previously imported from "the name" is no longer being utilized
- `server.js` configuration
 - Discussion regarding how the server handles project imports/calls
 - Kiran Soodyall reviewing the "main look" and file structure
- Potential for system failure
 - Kiran warns that the current Pull Request (PR) will break the project if accepted
 - Conflict identified in the initial code logic regarding backend imports

PR Review: `server.js` Logic

- Pull Request (PR) conflict: Kiran flagged an import error in `server.js` involving the back-end path.
- Concern: High risk of breaking the project; Kiran noted a previous PR for `server.js` caused a total system failure.
- Sam's logic: Duplicated code to ensure back-end compatibility; expressed confusion regarding "Main request testers" and "random."
- Integration Status: Sam spent 2 days on back-end logic, focusing on integration for logic views around 12:00.

Development Progress & Dashboard

5m

- Back-end status: Most components required for non-admin workers are considered complete.
- Public Dashboard: Map feature is now live and functional.
- **Agreement:** The team must transition the dashboard from using fake data to live back-end data integration.
- Current Task: Everyone to report specific progress updates on their individual modules.

Backend Integration & User Story Updates

- Front-end transition from fake data to live backend connectivity pending.
- Request Management User Story:
 - Workers can now view assigned requests and submission statuses.
 - Status categories implemented: Acknowledged, In Progress, and Resolved.
 - Features include requesting privilege increases and toggling "Open" status.

Server.js Configuration & Fixes

- Kiran Soodyall provided AI-generated updates for `server.js` to resolve existing server breaks.
- Code shared via the "General" chat for Sam to review.
- Concerns raised regarding potential conflicts with SSC backend or existing code structure.
- **Agreement:** Sam to review Kiran's sent code and potentially move it to a separate section to avoid breaking current functionality.

Documentation & Pull Requests

8m

- **Agreement:** Team to accept the pending pull request for the documentation on GSM.

CI/CD and Documentation Updates

- Automatic code coverage updates on the README file expected to trigger following merge request.
- Documentation for views, sprints, and scrums added to the repository.
 - Viewing in VS Code recommended for optimal formatting.
- Issue request form confirmed created by Sam.

Diagram Architecture and Revision

11m

- Logical views and class diagrams under review for relationship accuracy.
- Sam noted absence of specific notation for inheritance, composition, and associative relationships in current class diagrams.

- Current diagrams utilize basic lines rather than standardized arrows/indicators.
- **Agreement:** Sam to submit a pull request later today with revised class diagrams to avoid future revisions.
- State diagrams currently deemed acceptable without immediate changes.

Documentation & Infrastructure Updates

- Kiran restored site functionality and organized Scrum meetings into the project repository.
- Deployment automation implemented to update code and run automatically; status pending verification.
- Kiran completed initial diagrams; Sam plans to submit a Class Diagram pull request later.

Diagram Refinement

- Comparison conducted between Kiran's simplified diagrams and Germaine's Physical Diagram.
- **Agreement:** Germaine to review and align diagrams with course notes, specifically regarding 3D boxes for requirements and dashed line formatting.

Feature Implementation: User Story 10

- Progress reported on User Story 10 regarding the "Escalate/Like" request feature.
- UI elements implemented for residents to upvote issues on the public dashboard.
- Logic based on a "Reddit-style" system where workers prioritize issues based on the total number of upvotes.
- Siby confirmed the feature is movable/flexible within the UI but currently non-functional in the backend.

Code Integration

15m

- Sam identified and corrected missing "awaits" in the asynchronous code.
- Pull request submitted for code changes identified via Spada three minutes prior.

Voting Mechanism and Pull Request Review

- Implementation of an upvote/like system for resident issues.
 - Workers to view total upvote counts per issue to gauge priority.
 - Functional comparison made to Reddit's upvote system.
- **Agreement:** Sam's pull request containing code changes from three minutes prior to be reviewed and merged.
- Kiran confirmed intent to merge the request pending a "pinky promise" that no breaking changes were introduced.

Location Data and API Integration

- Requirement to capture specific metadata for request forms:
 - Ward number, municipality details, province, and boundary data.
- Geodata and ward details retrieval handled via `utility.js` (specifically the `getLocation` function).
- **Agreement:** Abdul to verify if existing utility function successfully provides boundary data; if missing, Google geodata will be used as a fallback.

Documentation and Physical Diagrams

17m

- Germaine presented a physical diagram for the project layout.
- **Agreement:** Kiran approved the diagram for inclusion in official documentation, noting it as an improvement over previous versions.

Deployment and Version Control

- Pull request pending review for merge.
- Kiran questioned Sam on potential system breakage post-merge.
- Sam cited best efforts to ensure stability while noting absolute guarantees are impossible.
- GitHub serves as the primary repository for accessibility and version history.

Sprint Documentation Requirements

20m

- Germaine proposed moving project assets into a central document for tomorrow's presentation.

- Client requirement specified a single document for the marker (Lucky) covering all sprint activities.
- Technical credentials and login paths for "Adrocha" must be documented to avoid memory reliance.
- Kiran suggested a zip file as a middle-ground for file organization.
- **Agreement:** Team to prioritize a central document to cater to client preferences and simplify the evaluation process.

Documentation and Client Delivery

- Client prefers scrolling through a single document over navigating individual GitHub files or diagrams.
- Germaine to compile diagrams into a consolidated Word document or PDF for ease of review.
- **Agreement:** Germaine will handle document creation since they proposed the alternative format.
- Discussion regarding tools: LaTeX suggested for professional formatting, but Word document deemed sufficient for the immediate deliverable.

Status Update and Deployment

22m

- High volume of user stories confirmed as completed ahead of the next day's deadline.
- Package deployment initiated via "one deploy" system; current status is pending.
- **Agreement:** Team to verify that all systems are running correctly before concluding the session.
- Deployment duration noted to typically take approximately 5 minutes.
- Kiran Soodyall reviewing individual contributions from Germaine, Sam, and Abdul; seeking clarification on the location of work from other team members.

Traceability Discrepancies

- Kiran questioned visibility of completed work on the `reportwizer.com` web app.
- Sam claimed front-end work for Sprint 10 is finished but pending a push/integration.
- Discrepancy noted between board status and live production environment.
- Task status shifted automatically from "Done" to "To Do" upon linking to a Pull Request; Sam manually reverted it to "Done."

Request Management Status

25m

- User story for "Request Management" and "Claim" marked as completed by Sam.
 - Assignment date: 3 days ago.
 - Completion date: Yesterday.
- Work claimed to be linked to a specific Pull Request, though not yet visible on the live site.
- Sam awaiting colleague's push to finalize integration of the front end.

Integration Conflict: US 11 Completion

27m

- US 11: Automatic tagging of user requests to correct wards based on geolocation.
- Sam closed PR #38 involving API queries for user location data.
- Dispute over "Definition of Done":
 - Kiran argued functionality is incomplete without front-end visibility on reportwizer.com.
 - Sam maintained back-end logic is complete per User Story requirements.
- Current status of PR #38:
 - Back-end retrieves location via API due to issues with geological browser tools.
 - Integration with existing category and description submission page is pending or unverified on web app.
- **Agreement:** Kiran acknowledged the technical completion of the specific back-end requirements for US 11 after reviewing the ticket text.
- Concern remains regarding the inability to demonstrate end-to-end functionality on the web app for the upcoming demo.

Firestore Tagging and Request Implementation

- Data collection functionality for Request page mirrors existing API-based data gathering processes.
- **Agreement:** Requests are currently tagged on the backend in Firestore even if tags are not visible in the UI.
- Backend verification required via Cloud Firestore as frontend public/admin dashboards remain unimplemented.

- Differentiation made between "Submit Request" and "Report" features; tagging logic specifically applied to Request page.

System Validation and Screen Share

30m

- Resident login initiated to test request submission and tagging accuracy.
- Technical latency observed during "Submit Request" loading sequence.
- **Agreement:** Screen sharing initiated by Kiran to troubleshoot code execution and verify if the latest build is active on the web page.
- Potential discrepancy noted between local code and the live web version during the submission test.

Feature Status and Sprint Management

- User story "SA Data" moved back to "In Progress" by Kiran.
 - Decision triggered by errors and failed posting during testing.
 - Sam contested the move, claiming functionality during local testing via VPN.
- User Story 31: Email registration via link for "Walker" role confirmed functional by Germaine.
- User Story 10: Completed by Sibü.
- Team individual progress update:
 - Germaine: 2-3 stories completed.
 - Abdul: 1 story completed.
 - Kiran and Sibü: Both confirmed done with assigned stories.
 - Sam and Tendo: Tasks remaining to reach completion.

Final Submission Preparation

34m

- Internal deadline set for tomorrow.
- Current review focused on verifying Germaine's registration workflow prior to submission.
- No additional outstanding tasks identified beyond Sam and Tendo's remaining items.
- **Agreement:** SA Data story cannot be marked as complete or presented to "the shirt" (stakeholder) while errors persist.

Status Audit & User Story Tracking

- User story completion count: Germaine (2 or 3), Sibü (Done), Kiran (Done), Sam and Tendo (Pending).
- Kiran tracking User Stories 14 and 42 across a 6-item list.
- User Story 14 (Geographic Data Sets/Admin Verification) confirmed incomplete; functionality not visible on the website.
- Abdul identified as the owner of User Story 42.

Deployment Failure & Troubleshooting

- Deployment site currently inaccessible to Sam; Abdul confirms access.
- System error identified as a "cook error message" by Kiran; deemed unhelpful for debugging.
- Technical conflict: Back-end no longer accepting inputs from front-end.
- Recent code submission caused project regression; site was functional prior to the last merge.
- **Agreement:** Kiran to revert the codebase to a previous working state to resolve the broken deployment.

Documentation & Diagrams

38m

- Review of project diagrams underway to ensure clarity and visual quality.
- Focus placed specifically on "User Diagrams" and "Month Diagrams" (unclear).
- Team assessing if existing diagrams are sufficient for submission requirements.

Deployment Issues and Reversion Strategy

- System breakage identified following recent code changes.
- Conflict over PR timing; 21-minute old accepted request flagged as potential source of failure.
- Technical hurdles encountered by Kiran while attempting a manual revert in the repository.
- **Agreement:** Full project reversion prioritized over hotfixes to ensure a functional baseline for the following day.

Pull Request Management

42m

- Coordination required for PR approval to roll back changes to previous stable state.
- Sam proposed a fix-forward approach, but was overruled by the team's preference for a clean revert.
- Kiran confirmed acceptance of the revert PR to restore system integrity.

Sprint Deployment Conflict

42m

- Kiran reverted a recent pull request to restore project functionality for the following day.
- Build error identified in `server.js` involving a missing or incorrect `package.js` import.
- GitHub Actions deployment pending to verify if the revert resolves the build failure.
- Sam tasked with fixing the original contribution if the project remains broken post-revert.
- Sam argued that a failure post-revert would indicate an underlying issue unrelated to their specific code changes.
- **Agreement:** Sam to take responsibility for troubleshooting and fixing his contribution to ensure sprint credit.

Deployment Troubleshooting & Logic

- Deployment failure persisted following a code revert.
- Post-pull request crash triggered investigation into source of error.
- Logical dispute over responsibility:
 - Kiran argued "If B is broken, A is broken" logic regarding code integration.
 - Sam noted that if the system remains broken after a revert, the issue is independent of the pull request.
- Error identified: "Cannot find module imported from home sites."
- Deployment status remained in progress/unresolved during discussion.

Performance Reflection

47m

- General sentiment of playing well despite a "crap" result.
- Identification of "fine margins" and footwork as deciding factors.
- Early deficit (1-0) attributed to a "brilliant" play around a defender.
- Recovery described as "fortuitous" but credited to high-quality effort.